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INTRODUCTION
Purpose

In May 2017, Taggart Miller Environmental Services (Taggart Miller) received approval from the Minister of the
Environment, Conservation and Parks (MECP) under the Environmental Assessment Act for the development of
the Capital Region Resource Recovery Centre (CRRRC) in Ottawa, Ontario. Conditions 4 and 5 of that approval
require that Taggart Miller submit an annual Environmental Assessment (EA) Compliance Monitoring Report. Act.
This document, referred to as the Environmental Assessment Compliance Monitoring Report (EACMR), is
intended to fulfill Conditions 4 and 5 of the EA approval conditions. The EACMR reports on the status of all
conditions included in the EA approval or agreed to during the EA process.
The MECP’s Environmental Assessment and Permissions Branch file number is EA-03-08-02 and the
Environmental Assessment Information Management System (EAIMS) number is 10261.

1.2

Structure

The EACMR is comprised of the following sections:



Introduction – provides an overview of the purpose, context of submission and structure of the report as
well as the proponent’s contact information and an overview of significant activities related to the CRRRC
during the reporting period.



EA Conditions of Approval – the conditions of EA approval contained in the Minister’s letter are listed in
Table 1 and Taggart Miller’s progress in meeting these conditions is described.



Commitments – during the EA, Taggart Miller made commitments that were listed in Tables 15-1 and 15-2
of the EA. These commitments are listed in Table 2 of this report and Taggart Miller’s progress in meeting
these requirements is assessed.



Compliance Status – the final section of the report summarizes Tables 1 and 2 and provides concluding
remarks on the overall status of compliance with the EA.

1.3

Proponent’s Contact Information

The contact information for Taggart Miller and the CRRRC is as follows:
Taggart Miller Environmental Services
Capital Region Resource Recovery Centre
c/o Miller Waste Systems Inc.
8050 Woodbine Avenue
Markham, Ontario
L3R 2N8
Attention: Derek Cathcart, Director of Engineering
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Overview of Activities Since Approval

The CRRRC will be an integrated solid waste management facility to provide facilities and capacity for recovery of
resources and diversion of materials from disposal for solid non-hazardous wastes that are generated by the
Industrial, Commercial and Institutional (IC&I) and Construction and Demolition (C&D) sectors in the Ottawa area.
The CRRRC is comprised of a material recycling facility (MRF), C&D processing, organics processing, petroleum
hydrocarbon (PHC) contaminated soil treatment, surplus soil management, drop-off for separated materials or for
separation of materials, leaf and yard materials composting and a landfill (including leachate pre-treatment and
landfill gas collection) for disposal of residuals and material not diverted. Since EA approval, Taggart Miller has
worked on the remaining municipal and provincial approvals required to proceed to construction of the CRRRC
and has advanced the detailed design of the site and site components and the facility has not yet been
constructed. As such, there is no information to report on the waste diversion targets set out during the EA, nor
year over year greenhouse gas emissions (EA Conditions 4.4 f, g and h).
In July 2017 Taggart Miller ran advertisements in several local English and French newspapers soliciting
participants for the Community Liaison Committee (CLC). The first meetings were held in December 2017 and to
date there have been four CLC meetings.
On November 26, 2017, Taggart Miller submitted applications for Official Plan and Zoning Bylaw amendments
(OPA/ZBA) for the CRRRC. As part of the City of Ottawa OPA/ZBA process Taggart Miller held a community
information and comment session on December 7, 2017. On April 11, 2018 the OPA/ZBA was approved by the
City of Ottawa Council. On May 16, 2018 an appeal was filed regarding the ZBA (the OPA permitting the CRRRC
is now in force). The Local Planning Appeal Tribunal dismissed the appeal and a further appeal from that
decision was taken. An appeal hearing occurred in September of 2018 and the matter is with the Local Planning
Appeal Tribunal (LPAT) for decision.
In June 2018 Taggart Miller submitted the Site Plan application to the City of Ottawa for the CRRRC project
including all necessary supporting reports. Taggart Miller has responded to questions arising from the City review
of the submission; the Site Plan approval is in progress as of May 2019.
As a component of the Site Plan application Taggart Miller advanced the detailed designs of all of the buildings,
processes and facilities that make up the CRRRC.
A proposal was made to the Department of Fisheries and Oceans (DFO) on December 14, 2017 regarding infilling
of several ditches at the CRRRC site and installation of two culverts in the Simpson Drain. On April 11, 2018 DFO
provided mitigation measures and notification that if the mitigation measures were incorporated in the site
development plans, the proposal will not result in serious harm to fish or prohibited effects on listed aquatic species
at risk. As such, an authorization under the Fisheries Act or a permit under the Species at Risk Act is not required.
A Notice of Activity (NOA) was filed with the Ministry of Natural Resources and Forestry (MNRF) in November
2017 (Confirmation ID: M-102-929031100) for the removal of actively used barn swallow (Hirundo rustica) habitat
at the proposed CRRRC.
Golder prepared and submitted a Headwater Drainage Features Assessment (HDFA) for the CRRRC lands to
South Nation Conservation (SNC) in April 2018. A review of the HDFA was received from SNC on June 27, 2018,
to which Golder provided responses. A subsequent letter was received from SNC on July 25, 2018 and similar
comments from SNC were received in relation to the Site Plan application; SNC comments are being addressed
via the Site Plan application process.
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Approval under the Drainage Act is required for the three municipal drains that are to provide the outlet for
stormwater management from the CRRRC site. The Drainage Act is administered by the City of Ottawa;
Taggart Miller started the process of obtaining these approvals in January 2018. This process is in progress as of
May 2019.
Taggart Miller submitted two Environmental Compliance Approval (ECA) applications to the MECP in
February 2018 for approvals under the Environmental Protection Act (EPA), Sections 9 and 27 for air (stationary) /
noise and waste, respectively. As of May 2019, draft ECAs have been issued by the MECP and reviewed by
Taggart Miller; discussions to finalize the two ECAs are ongoing.
Taggart Miller also submitted an application to the MECP in February 2018 for approval under the Ontario Water
Resources Act (OWRA), Section 53 for the stormwater management system. Environmental Compliance
Approval (ECA) No. 4742-B3ULLF was issued to the CRRRC dated March 7, 2019.
In September 2017 Taggart Miller initiated discussion with the City of Ottawa regarding a Leachate Agreement for
receipt of pre-treated leachate from the CRRRC site at the City’s wastewater treatment plant. A Draft Leachate
Agreement was provided by the City on April 18, 2019 and discussions to finalize this agreement are in progress.

2.0

EA CONDITIONS OF APPROVAL

All conditions and their status as of the reporting period are summarized in Table 1.

2.1

Conditions Not Yet Started

Progress to complete the following conditions has not yet begun:



Condition 10.1, which requires no waste to be placed in the residual landfill until the waste diversion facilities
are constructed and in operation, is not engaged at this time as site construction has not commenced.



Condition 13.1, which requires the installation of a dust collection system at the MRF and C&D facility, is not
engaged at this time as construction of these facilities has not commenced.



Condition 14 (including 14.1 and 14.2) requires an annual inspection of the landfill component of the site as
part of the Compliance Monitoring Program. Condition 14.2 requires an inspection of the landfill by a
qualified person within 24 hours of a seismic event, which will commence in the event there is a seismic
activity. These will commence when the landfill is constructed.



Condition 15 relates to the commencement of construction and will only be considered in the event
construction has not started within 5 or 10 years of the date of EA approval, as appropriate.

2.2

Conditions in Progress

Many conditions detail operational parameters that will be ongoing throughout the operational life of the site.
These conditions (2.1 through 2.5, 3.1 through 3.4, 4.3 through 4.7, 5.1 through 5.6, 6.1 through 6.4, 7.3 and 7.4)
are all in progress. Details regarding the requirements of each condition are provided in Table 1.

3
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Completed Conditions

The following conditions have been completed between approval of the EA and May 2019; Table 1 contains
details regarding the date of completion and condition stipulations:

 Conditions 4.1 and 4.2
 Conditions 7.1 – 7.2
 Conditions 8.1 – 8.2
 Condition 9
 Condition 11.1
 Condition 12.1
 Condition 13.2
3.0 COMMITMENTS
All commitments discussed in the EA and their status as of the reporting period are summarized in Table 2.

3.1

Commitments Not Yet Started

There were many commitments made during the EA related to operations or construction of the CRRRC and as
the project is still in the approvals phase these commitments have not been started. The commitments not yet
started are as follows: 2 through 31, 33 through 36, 38, 45 through 51, 54 through 63, 66, 68, 69, 71, 73 through
75, 78 through 80, AA and BB.

3.2

Commitments in Progress

Many commitments detail operational parameters that will be ongoing throughout the operational life of
the CRRRC. These commitments can all be considered to be in progress and consist of: 40 through 44, 53, 70,
72, 77, 81, 82, C and F.

3.3

Completed Commitments

Commitments D, E and G through O were made by Taggart Miller during the Terms of Reference, all of which
were completed during the Environmental Assessment. In addition, the following other commitments relate to
requirements prior to operation and have also been completed: 1, 32, 37, 39, 52, 64, 65, 67, 70, 72, 76 and CC.

4.0

WASTE DIVERSION TARGETS

To be completed in subsequent reports after site operations commence.

5.0

GREENHOUSE GAS EMISSIONS

To be completed in subsequent reports after site operations commence.

4

May 2019

6.0

1787048

COMPLIANCE STATUS

The Minister listed 43 conditions in the Notice of Approval to Proceed with the undertaking, which are listed
in Table 1. These conditions are almost equally divided amongst not yet started, in progress and complete, which
is appropriate given that construction of the CRRRC has not yet commenced. Many of the conditions are
operational stipulations that will continue throughout the operational life of the CRRRC.
Taggart Miller made a total of 100 commitments during the EA (15 during the ToR and 85 during the EA) as listed
in Table 2. Many of these commitments have not yet been started as all the approvals to proceed to construction
and operation of the CRRRC have not yet been obtained. All but one of the ToR commitments are complete. It is
noted that the EA commitments involving environmental controls and procedures; i.e., atmosphere, groundwater,
surface water and traffic, have been included in the detailed design and in the submissions made under the ECA
and City application processes
No non-compliance issues were identified during the reporting period for commitments or conditions.

7.0

CLOSURE

We trust this report satisfies your current needs. If you have any questions regarding this report, please contact
the undersigned.
Golder Associates Ltd.

Trish Edmond, M.E.Sc., P.Eng.
Associate

Paul Smolkin, P.Eng.
Principal

EB/PLE/PAS
https://golderassociates.sharepoint.com/sites/18733g/technical work/phase 600 monthly contingency allowance/ea compliance report/crrrc ea compliance report 15may2019.docx

Golder and the G logo are trademarks of Golder Associates Corporation
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Table 1: Completion Status of EA Conditions

EA
Approval
Condition
Number

Condition

2
2.1

GENERAL REQUIREMENTS
The proponent shall implement the undertaking in
accordance with the CRRRC Environmental Assessment
which is hereby incorporated in this approval by reference
except as provided in these conditions and as provided in
any other approval or permit that may be issued for the
site.

2.2

The proponent shall fulfill all commitments made during the
environmental assessment process.

2.3

Any proposed changes to the CRRRC Environmental
Assessment and/or the undertaking shall be made in
accordance with the Environmental Assessment Act and
the amending procedure outlined in the CRRRC
Environmental Assessment.

2.4

These conditions do not prevent more restrictive conditions
being imposed under other statutes.

2.5

Where a document is required to be posted on a website,
the Director may determine the length of time for which the
document must be posted.

3
3.1

PUBLIC RECORD
Where a document is required for the public record, the
proponent shall provide a copy of the document to the
Director.

3.2

The EAB file number EA-03-08-02 and the EAIMS number
10261 shall be quoted on all documents submitted to the
ministry pursuant to this Notice of Approval.

Implementation Schedule

Status

Throughout the operation of the CRRRC in
accordance with the EA approval.

In Progress

Throughout the operation of the CRRRC in
accordance with the EA approval.

In Progress

1/9
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Approval
Condition
Number
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Condition

3.3

For every document submitted to the ministry, the
proponent shall clearly identify under which condition the
document is.

3.4

Documents may be provided electronically where
appropriate. If the ministry requests that the document be
provided in hardcopy, the proponent shall provide the
document in hardcopy within 15 business days to the
Director.

4
4.1

COMPLIANCE MONITORING PROGRAM
The proponent shall prepare and implement a Compliance
Monitoring Program.

Implementation Schedule

60 days prior to the start of construction or such
other date the Director agrees to in writing.

Status

Completed with the
issuance of this first
EA Compliance
Monitoring Report

4.2

The Compliance Monitoring Program shall be submitted to
the Director a minimum of 60 days prior to the start of
construction or such other date the Director agrees to in
writing.

60 days prior to the start of construction or such
other date the Director agrees to in writing.

Completed with the
issuance of this first
EA Compliance
Monitoring Report

4.3

The Compliance Monitoring Program shall be included in
the public record and shall be posted on the proponent’s
website at the time of submission.

With each annual EA Compliance Monitoring
Report

In progress
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Approval
Condition
Number

1787048

Condition

Implementation Schedule

4.4

The Compliance Monitoring Program shall include updated With each annual EA Compliance Monitoring
reports on the:
Report.
a) implementation of the undertaking, including
mitigation measures
b) post-approval consultation with the public and
Indigenous communities
c) completion of any outstanding studies or work to
be undertaken
d) compliance with the conditions in this Notice of
Approval
e) status of commitments made during the
Environmental Assessment Act application process
f) actualization of the targets for waste diversion set
out in the Waste Diversion Protocol
i) by waste type by year
ii) by waste type showing year over year changes
g) steps taken to reach the targets for waste diversion
set out in the Waste Diversion Protocol and any
additional proposed measures if targets are not
being met
h) year over year changes in greenhouse gas
emissions

4.5

The Compliance Monitoring Program must contain an
implementation schedule.

4.6

The Director may amend the Compliance Monitoring
Program at any time by providing notice to the proponent in
writing. The proponent shall amend the Compliance
Monitoring Program document in accordance with the
Director’s notice and shall carry out the amended
Compliance Monitoring Program.

Status
In progress

In Progress
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EA
Approval
Condition
Number
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Condition

4.7

The proponent shall make the Compliance Monitoring
Program documentation available to the ministry or its
designate upon request in a timely manner when so
requested by the ministry.

5
5.1

COMPLIANCE REPORTING
The proponent shall prepare an annual compliance report
documenting the results of the Compliance Monitoring
Program (Condition 4 above).

5.2

The first compliance report shall be submitted to the
Director for the public record no later than one year
following the date of approval. Each subsequent
compliance report shall be submitted within 12 months of
the submission of the previous report. Each report shall
cover the previous 12 month period.

5.3

The proponent shall submit an annual compliance report
until the Director provides notice otherwise.

5.4

The proponent shall retain, either onsite or in another
location approved by the Director, copies of each of the
annual compliance reports and any associated
documentation regarding compliance monitoring activities.

5.5

The compliance reports and supporting documentation
shall be posted on the proponent’s website.

5.6

The proponent shall make the compliance reports and
supporting documentation available to the ministry or its
designate upon request in a timely manner when requested
to do so by the ministry.

Implementation Schedule

Status

Ongoing

In Progress

Ongoing

In Progress
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Number
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Condition

6
6.1

COMMUNITY LIAISON COMMITTEE
The proponent shall maintain a CLC to provide a forum for
public concerns to be raised and for mitigation measures to
be discussed.

6.2

Interested members from the Township of Russell shall be
invited to participate in the CLC.

6.3

If there is no interest from the public in the CLC, the
proponent may discontinue the CLC. The proponent shall
re-establish the CLC at the request of the public.

6.4

The CLC, as required, shall serve for the dissemination,
review and exchange of information and monitoring results
relevant to the undertaking.

7
7.1

COMPLAINT PROTOCOL
The proponent shall prepare and implement a protocol
establishing a procedure for addressing inquiries and
complaints with respect to the undertaking.

Implementation Schedule

Ongoing

CLC has been formed
and has met four
times to date

The earlier of one year from the date of approval,
or 60 days before the start of construction.

Completed, submitted
as part of the ECA
application

7.2

The proponent shall submit the Complaint Protocol to the
Director at a minimum the earlier of one year from the date
of approval, or 60 days before the start of construction.

7.3

The Director may amend the Complaint Protocol at any
time by providing notice to the proponent in writing. The
proponent shall amend the Complaint Protocol document in
accordance with the Director’s notice and shall carry out
the amended Complaint Protocol.
Throughout the operation of the CRRRC

7.4

Status

In Progress

The proponent shall submit the amended Complaint
Protocol to the Director within the time period specified by
the Director.
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EA
Approval
Condition
Number
8
8.1

8.2

9
9.1
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Condition

Implementation Schedule

CLIMATE CHANGE CONSIDERATIONS
The proponent shall include with its application for an
Environmental Compliance Approval:
a) an assessment of the largest ten (10) storm events
in the past five (5) years
b) an assessment of whether the proposed
stormwater management system has the capacity With submission of the ECA Part V application.
to contain the events
c) a discussion of potential contingency plans to
address extreme weather events in the future
should the frequency of such storms increase and
capacity become an issue
The proponent shall study the feasibility of utilizing the
landfill gas collected at the site for beneficial uses (i.e.
electricity or heat generation) rather than just flaring the
gas. The results of the study shall be provided to the
Director 60 days prior to the proponent accepting waste in
the residual waste disposal facility.
TRAFFIC STUDY COMMITMENTS
Prior to the start of construction, the proponent shall
consult with the Ministry of Transportation on the
commitments outlined in the CRRRC EA, including:
a) intersection improvements at the Site access
location off Boundary Road (left turn lane into the
Site)
b) on-Site queuing area of sufficient capacity to avoid
truck queuing on Boundary Road

Status

Completed, submitted
as part of the ECA
application

Results to be provided to the Director 60 days prior
to accepting waste in the residual waste disposal
facility.

Completed, submitted
as part of the ECA
application

Prior to construction, consult with the Ministry of
Transportation.

Completed as part of
the City of Ottawa Site
Plan Application
process
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10
10.1

11
11.1

12
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Condition

Implementation Schedule

WASTE DIVERSION
The proponent shall not accept waste in the residual waste
landfill until the waste diversion facilities and/or operations
that form part of this undertaking as contemplated in the
CRRRC EA have also been constructed and are
operational, including the construction and demolition
At commencement of operation.
processing facility, materials recovery facility, organics
processing facility, compost processing and storage pad,
and contaminated soil treatment and soil surplus stock
piles.
LEACHATE TREATMENT PLAN
The proponent shall include in its application for an
Environmental Compliance Approval a proposed Leachate
Treatment Plan that outlines the long-term plan for pretreatment at the site, transport, and delivery to the receiving
facility. The Leachate Treatment Plan shall include, but is
To be submitted with ECA Part V application.
not limited to, contingency measures for:
a) accommodating short-term disruptions at the
receiving leachate treatment facility
b) spills
c) potential effects due to seismic events
ODOUR ABATEMENT PLAN
The proponent shall develop an Odour Abatement Plan
detailing the measures for addressing the potential odours
that may emanate from the site. The proponent shall
To be submitted with ECA application.
submit the plan to the ministry as part of the application for
approval under Part V of the Environmental Protection Act.

Status

Not Yet Started

Completed

Completed

7/9

May 2019

EA
Approval
Condition
Number
13
13.1

13.2

14
14.1

14.2
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Condition

DUST CONTROLS
The proponent shall install a dust collection system at the
Materials Recovery and Recycling Facility and the
Construction and Demolition Processing Facility.
The proponent shall prepare a Dust Management Plan for
the site and shall submit the plan to the ministry as part of
the application for approval under Part II.1 of the
Environmental Protection Act. The plan shall include
fugitive dust from all sources on the site.

Implementation Schedule

At commencement of operation.

To be submitted with ECA application.

SEISMIC INSPECTIONS
The proponent shall include as part of its Compliance
Monitoring Program an annual inspection of the site the
purpose of which is to determine that all landfill
components are in good working order. The inspection
shall be carried out by a person(s) qualified to assess the
proper functioning of the landfill components. The results of Throughout the operation of the CRRRC.
the inspection shall be included in the Compliance Reports
required by Condition 5 of this approval. The frequency of
the inspections may be changed by the Director by giving
notice in writing to the proponent.
Within 24 hours of a seismic occurrence, the proponent
shall have a person(s) qualified to do so evaluate and
ensure that the landfill components are in good working
order. The proponent shall submit to the District Manager a
written report from the person(s) conducting the evaluation To be implemented only if required throughout the
operation of the CRRRC.
of the landfill components within five business days of the
seismic occurrence. The requirement for these inspections
may be changed by the Director by giving notice in writing
to the proponent.

Status

Not Yet Started

Completed

Not Yet Started

Not Yet Started
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Condition

Implementation Schedule

REVIEW AND DURATION OF APPROVAL
If, within 5 years of the date of approval, the proponent has
not commenced construction of the undertaking, the
proponent shall undertake a review of the CRRRC
Environmental Assessment. The proponent shall review
To be implemented only if required.
whether the effects analysis, anticipated net effects, and
associated mitigation measures set out in the CRRRC
Environmental Assessment remain accurate for the
undertaking, and identify any changes to these.
The proponent shall provide to the ministry a report that
sets out the findings of its review. The report shall be
submitted to the Director at least 90 days prior to the
commencement of construction. The proponent shall also,
at the same time, provide the report to the Indigenous
communities consulted on the CRRRC Environmental
Assessment, the CLC and the City of Ottawa. The
proponent shall also post the review of the CRRRC
Environmental Assessment on the proponent’s website at
the time of submission.

To be implemented only if required, 90 days prior
to the commencement of construction.

Construction of the undertaking must commence within
10 years of the date of approval or this approval expires.

Ten years from the date of this approval.

Status

Not currently required

Not currently required

Ongoing
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Table 2: Completion Status of Mitigation Measures Outlined in the EA

Reference
Number

Commitment
(Location of Where the Commitment was Made in the
EA Document Package)

Project Phase

Status

Pre-construction

Completed

Construction, operations and
post-closure

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Operations

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

1

The Environmental Monitoring Plan will be a standalone document in
the EPA Application.
(EASR – Section 14.1)
2
Implementation of all required Site effects monitoring and reporting
programs.
(EASR – Section 14.0 and Volume IV – Section 7.0)
ATMOSPHERE
3
Maximize drive-through road patterns on-Site to minimize need for use
of back-up alarms.
(EASR – Section 11.1 and TSD #2)
4
Paved roads in the northern part of the Site.
(EASR – Section 11.1 and TSD #3)
5
Berms to attenuate noise as required, i.e., from the active face of the
landfill, entrance and on-Site haul roads, as required.
(EASR – Section 11.1 and TSD #2)
6
Truck waiting area inside the Site.
(EASR – Section 11.1, TSD #2 and TSD #3)
7
Maintain existing vegetation in buffer around Site perimeter or, where
required construct perimeter screening berms with plantings on top.
(EASR – Section 11.1 and TSD #3)
8
Receiving of organics, and materials at the MRF and C&D processing
facility, inside buildings.
(EASR – Section 11.1, TSD #2 and TSD #3)
9
Biofilters on the exhaust of air from within the organics processing and
PHC contaminated soil treatment facilities.
(EASR – Section 11.1 and TSD #3)
10
Dust collection system consisting of a bag house and cyclone on
exhaust air from the MRF and C&D processing buildings.
(EASR – Section 11.1 and TSD #3)
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Number
11

12

13

14
15

16

17
18
19
20

21
22

1787048

Commitment
(Location of Where the Commitment was Made in the
EA Document Package)
Low permeability cover of organics primary reactor cells and PHC
contaminated soil treatment cells.
(EASR – Section 11.1 and TSD #3)
Flare for combustion of biogas captured from the organics processing
and from the landfill.
(EASR – Section 11.1 and TSD #3)
LFG collection system approach using horizontal collection from within
the waste, installed during the filling period.
(EASR – Section 11.1 and TSD #3)
Truck tire wash for vehicles leaving the landfill area.
(EASR – Section 11.1 and TSD #3)
Place compacted granular materials and, if required, surface sealing on
regularly used Site construction roads.
(EASR – Section 11.1 and TSD #3)
Use of typical best management practices for dust suppression.
(e.g., covering vehicle loads, use of water or other suppressants, etc.)
(EASR – Section 11.1 and TSD #3)
Use equipment that complies with appropriate emission standards.
(EASR – Section 11.1 and TSD #3)
Minimize idling of vehicles on-Site.
(EASR – Section 11.1 and TSD #3)
Restrict the use of heavy equipment to daytime hours as best possible.
(EASR – Section 11.1 and TSD #2)
Maintain vehicles and equipment, and ensure they have noise
suppression equipment.
(EASR – Section 11.1 and TSD #2)
Control speed limit for traffic on-Site.
(EASR – Section 11.1 and TSD #2)
Time the frequency of turning of compost piles to avoid development of
anaerobic conditions.
(EASR – Section 11.1 and Volume IV)

Project Phase

Status

Operations

Not Yet Started

Operations

Not Yet Started

Construction and operations

Not Yet Started

Operations

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Operations

Not Yet Started

Operations

Not Yet Started
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Reference
Number

1787048

Commitment
(Location of Where the Commitment was Made in the
EA Document Package)

Project Phase

Status

23

Introduction of oxygen into the anaerobically digested organics reactors
Operations
to establish aerobic conditions prior to uncovering them.
(EASR – Section 11.1 and Volume IV)
24
Manage the working face of the landfill effectively to minimize potential
for odorous emissions.
Operations
(EASR – Section 11.1 and TSD #3)
25
Apply appropriate daily cover on landfill.
Operations
(EASR – Section 11.1 and TSD #3)
26
Minimize the area of uncovered waste.
Operations
(EASR – Section 11.1 and TSD #3)
27
Placement of final cover progressively on completed portions of the
Operations
landfill component.
(EASR – Section 11.1 and Volume IV)
28
Provide for odour control measures for leachate holding and treated
effluent ponds.
Operations and post-closure
(EASR – Section 11.1 and TSD #3)
29
Annually determine status of development applications on vacant land
where sensitive land use could occur to assess requirement for noise
Operations
mitigation.
(EASR – Section 11.10 and TSD #2)
GEOLOGY AND HYDROGEOLOGY (GROUNDWATER)
30
Engineered leachate/liquid containment for the landfill, leachate ponds,
Construction, operations and
and organics processing and PHC treatment cells.
post-closure
(EASR – Section 11.1 and Volume III)
31
Perimeter liner system cut-off for the landfill, together with leachate
Construction, operations and
collection system and LDSCS.
post-closure
(EASR – Section 11.1 and Volume III)
32
Adequate buffer width between landfill component and property
boundary.
Construction and operations
(EASR – Section 11.1 and Volume III)

Not Yet Started

Not Yet Started
Not Yet Started
Not Yet Started
Not Yet Started

Not Yet Started

Not Yet Started

Not Yet Started

Not Yet Started
Complete; buffer width in ECA
application as proposed in EA
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Reference
Number

1787048

Commitment
(Location of Where the Commitment was Made in the
EA Document Package)

Project Phase

Status

Construction and operations

Not Yet Started

Operations and post-closure

Not Yet Started

Operations and post-closure

Not Yet Started

Operations and post-closure

Not Yet Started

Prior to operations

Completed

Construction and operations

Not Yet Started

Prior to operations

Completed

Prior to and during operations

In Progress

Prior to and during operations

In Progress

Construction, prior to and
during operations

In Progress

Prior to operations and
construction

In Progress

33

Provide construction quality control on all liner and collection system
installations.
(EASR – Section 11.1 and Volume IV)
34
Provide monitoring and maintenance of leachate collection system and
LDSCS components.
(EASR – Section 11.1 and Volume IV)
35
Inspect construction and operating equipment regularly and repair
promptly if found to be leaking.
(EASR – Section 11.1 and Volume IV)
36
Geotechnical monitoring of landfill settlement.
(EASR – Section 11.1 and Volume III)
SURFACE WATER
37
Design surface water management systems to separate leachate and
liquids from processing from clean surface water runoff.
(EASR – Section 11.1 and Volume IV)
38
Divert clean runoff to swales, ditches and ponds.
(EASR – Section 11.1 and Volume IV)
39
Design ditch systems to convey design storm flows.
(EASR – Section 11.1 and Volume IV)
40
Control post-development discharge flows to match pre-development
conditions as close as possible.
(EASR – Section 11.1 and Volume IV)
41
Enhanced sediment removal in SWM system design.
(EASR – Section 11.1 and Volume IV)
42
Sedimentation and erosion control measures.
(EASR – Section 11.1 and Volume IV)
43
Design and construct the component liners and leachate / liquid
collection systems to safeguard surface water resources.
(EASR – Section 11.1 and Volume III)
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Reference
Number
44

45
46

47

48

49
50

51

52

53

1787048

Commitment
(Location of Where the Commitment was Made in the
EA Document Package)
Implementation of a sediment and erosion control plan during
construction and operations.
(EASR – Section 11.1 and Volume IV)
Re-vegetate final landfill cover.
(EASR – Section 11.1 and Volume IV)
Provide monitoring and maintenance of stormwater ponds; provide
valve(s) on ponds, where necessary depending on ongoing water
quality monitoring, to be able to batch-discharge water from the ponds.
(EASR – Section 11.1 and Volume IV)
Provide monitoring and maintenance of leachate/liquid collection
systems.
(EASR – Section 11.1 and Volume IV)
Use best management practices for erosion control until vegetation
cover is established.
(EASR – Section 11.1 and Volume IV)
Manage surface water on-Site; control off-Site stormwater discharge.
(EASR – Section 11.1 and Volume IV)
Operate, store and maintain (e.g., re-fuel, lubricate) all equipment and
associated materials in an area away from surface water features in a
manner that minimizes the potential for the entry of any deleterious
substance into water bodies.
(EASR – Section 11.1 and Volume IV)
Inspect construction and operating equipment regularly and repair
promptly if found to be leaking.
(EASR – Section 11.1 and Volume IV)
Develop a spill response plan.
(EASR – Section 11.1 and Volume IV)
Develop a Sediment and Erosion Control Plan as part of the City of
Ottawa Site Plan Approval Process, for the EPA application and in
support of permit applications to the SNC.
(Volume II, Appendix K)

Project Phase

Status

Prior to operations,
construction and operations

In Progress

Operations and post-closure

Not Yet Started

Operations and post-closure

Not Yet Started

Operations and post-closure

Not Yet Started

Construction, operations and
post-closure

Not Yet Started

Operations and post-closure

Not Yet Started

Operations

Not Yet Started

Construction and operations

Not Yet Started

Prior to construction and
operations

Prior to construction

Completed,
Submitted with ECA
application
In Progress. Completed for
ECA application; permit
application to SNC not yet
started
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Number
BIOLOGY
54
55

56

57

58

59
60

61

62

1787048

Commitment
(Location of Where the Commitment was Made in the
EA Document Package)
Maintain existing perimeter vegetative buffers where possible.
(EASR – Section 11.1 and TSD #4)
Remove vegetative cover progressively in sequence with Site
development.
(EASR – Section 11.1 and TSD #4)
Stabilize and re-vegetate (or use other materials appropriate to Site
conditions) areas of soil disturbed/exposed during construction.
(EASR – Section 11.1 and TSD #4)
To the extent practical, limit the extent of disturbed areas and soil
stockpiles, control their orientation (with respect to prevailing wind
directions) and for piles to be left in place for a prolonged period of time
seed to establish vegetation.
(EASR – Section 11.1 and TSD #4)
Schedule construction activities to minimize area and duration of soil
exposure, to the extent practical.
(EASR – Section 11.1 and TSD #4)
Ongoing review of condition of revegetation and maintenance.
(EASR – Section 11.1 and TSD #4)
Apply best management practices in applying chemical dust
suppressants, fertilizers, pesticides and herbicides, and minimize their
use to the extent possible.
(EASR – Section 11.1 and TSD #4)
Conduct all vegetation clearing activities outside the breeding bird
season.
(EASR – Section 11.1 and TSD #4)
Prepare a worker awareness program to avoid harm to milksnake
(a species of concern), if they are in the Site-vicinity.
(EASR – Section 11.1 and TSD #4)

Project Phase

Status

Prior to construction and
operations

Not Yet Started

Construction and operations

Not Yet Started

Construction, operations and
post-closure

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Operations and post-closure

Not Yet Started

Construction, operations and
post-closure

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started
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Reference
Number
63

64

65

66

AA

BB

CC

1787048

Commitment
(Location of Where the Commitment was Made in the
EA Document Package)
Manage waste effectively to avoid attracting nuisance wildlife and
pests, control the nuisance wildlife populations as permitted and
required, and conduct periodic inspections to monitor effectiveness of
the pest control.
(EASR – Section 11.1 and TSD #4)
Review significant wildlife habitat (SWH) with the City of Ottawa during
its planning and permitting process.
(Volume II, Appendix K)
Obtain authorization from the MNRF under the Endangered Species
Act prior to submitting the planning application to the City of Ottawa as
a result of barn swallow nests in the northeastern corner of the Site.
(Volume II, Appendix K)
No vegetation clearing between April 15 and August 15 unless a
qualified biologist has checked for nests first.
(Volume II, Appendix K)
If Snapping Turtles are encountered they will only be trapped pursuant
to a license, as required under the provincial Fish and Wildlife
Conservation Act.
(response to MNRF comment, 10Dec2015)
Any applicable requirements of the Ontario Invasive Species Act (2015)
will be addressed in the development of the Site.
(response to MNRF comment, 10Dec2015)
Prior to any fish salvage and relocation, a scientific collection permit will
be obtained from the MNRF.
(response to MNRF comment, 10Dec2015)

Project Phase

Status

Construction and operations

Not Yet Started

Prior to construction

Completed

Prior to construction

Completed

Construction

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Prior to construction and
operation

Completed
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Reference
Number

1787048

Commitment
(Location of Where the Commitment was Made in the
EA Document Package)

LAND USE & SOCIO-ECONOMIC AND AGRICULTURE
67
Maintain appropriate buffer between proposed on-Site activities and offSite land uses.
(EASR – Section 11.1 and TSD #5)
68
Control off-Site nuisance emissions, i.e., air, odour, dust in accordance
with MECP standards.
(EASR – Section 11.1 and TSD #3)
69
Maintain perimeter vegetative buffers where possible; construct
screening features where there is not already a significant stand of
trees.
(EASR – Section 11.1 and TSD #5)
70
Provide Property Value Protection Plan.
(EASR – Section 11.1 and EASR Section 15.0)
71
Provide Community Benefits - an annual per tonne royalty of $0.47 has
been offered to a local community association, to be administered by a
new community based group. There has however been no response to
this offer.
72
Purchase goods and services locally where reasonably possible.
(EASR – Section 11.1 and TSD #5)
73
Minimize on-Site generation and accumulation of litter.
(EASR – Section 11.1, TSD #5 and Volume IV)
74
Use litter fencing to control windborne trash from leaving Site.
(EASR – Section 11.1, TSD#5 and Volume IV)
75
Regularly clean up litter both on-Site and in the Site-vicinity.
(EASR – Section 11.1, TSD #5 and Volume IV)
76
Establish procedure to register and address complaints.
(EASR – Section 11.1 and TSD #5)
77

Use best efforts to establish a community liaison committee.
(EASR – Section 11.1 and EASR Section 15.0)

Project Phase

Status

Construction and operations

Complete; buffer widths in
detailed site design as
proposed in EA

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

In Progress

Operations

Not Yet Started

Construction and operations

In Progress

Construction and operations

Not Yet Started

Operations

Not Yet Started

Operations

Not Yet Started

Prior to construction and
operations

Completed,
Submitted as part of the ECA
application

Prior to operations

CLC established
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Reference
Number

1787048

Commitment
(Location of Where the Commitment was Made in the
EA Document Package)

CULTURE AND HERITAGE RESOURCES
78
Should any archaeological resources be discovered, cease all
alteration of the Site immediately and engage a licensed consultant
archaeologist to carry out archaeological fieldwork.
(EASR – Section 11.1 and TSD #6)
79
Should any human remains be discovered, the police or coroner and
the Registrar of Cemeteries at the Ministry of Consumer Services must
be notified.
(EASR – Section 11.1 and TSD #6)
80
If during the process of development any archaeological resources or
human remains of potential Aboriginal interest are encountered, the
Algonquins of Ontario Consultation Office will be contacted.
(EASR – Section 11.1)
TRAFFIC
81
Provide required intersection improvements at the Site access location
off Boundary Road (left turn lane into the Site).
(EASR – Section 11.1 and TSD #9)
82
Provide on-Site queuing area of sufficient capacity to avoid truck
queuing on Boundary Road.
(EASR – Section 11.1, TSD #9 and Volume IV)

Project Phase

Status

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Construction and operations

Not Yet Started

Prior to operations

In Progress; Design complete
and approved by City

Prior to operations

In Progress; Design complete
and approved by City
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Reference
Number

1787048

Commitment
(Location of Where the Commitment was Made in the
EA Document Package)

Project Phase

COMMITMENTS MADE DURING DEVELOPMENT OF THE TERMS OF REFERENCE
C1
Taggart Miller commit to provide facilities and capacity for recovery of
resources and diversion of materials from disposal for wastes that are
generated by the IC&I and C&D sectors upon opening of the operation
of the CRRRC. Both the diversion and disposal components will be
implemented at a scale appropriate for the level of business that might
Prior to and during operations
reasonably be expected during the initial period of Site operation. The
facilities will be scalable, and their capacity will be increased over time
in order to respond efficiently to changing market conditions and to any
new government regulations mandating increased IC&I diversion.
(Section 12.1 in the TOR)
D
Taggart Miller will carry out a cumulative effects assessment as a
component of the EA.
During EA
(Section 12.1 in the TOR)
E
The draft EA will be made available for public review and comment
before the final EA is submitted. A 7 week comment period is
During EA
contemplated.
(Section 12.1 in the TOR and letter from Taggart Miller to MOECC
dated November 16, 2012)
F
If the Boundary Road Site is identified as preferred, Taggart Miller will
continue to interact with local community associations.
During EA
(Section 9.3 in the TOR)
G
All public consultation sessions will be hosted in both English and
During EA
French.
(Section 9.3 in the TOR and Notice of Approval)
H
Special workshops will be held based on interest indicated from
stakeholders.
During EA
(Section 9.3 in the TOR, Notice of Approval and letter from Taggart
Miller to MOECC dated November 16, 2012)

Status

In Progress

Completed

Completed

Completed

Completed

Completed
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Reference
Number
I

J

K

L

M

N

O

1787048

Commitment
(Location of Where the Commitment was Made in the
EA Document Package)
Open House #3 will be presented to both communities where the two
sites being considered are located.
(Section 9.3 in the TOR, Notice of Approval and letter from Taggart
Miller to MOECC dated November 16, 2012)
Taggart Miller will provide draft materials at key EA milestones on the
CRRRC website.
(Section 9.3 in the TOR)
Following approval of TOR Taggart Miller will contact the identified
Aboriginal communities and invite discussions on the work plans and
EA process to ensure that Aboriginal community concerns and input
are received and incorporated.
(Section 9.3.1 in the TOR)
Taggart Miller commit to develop a conceptual monitoring framework
during preparation of the EA including compliance monitoring and
effects monitoring.
(Section 12.2 in the TOR)
Taggart Miller will refine the purpose statement, if required, during
the EA.
(Section 3.0 of the TOR and letter from Taggart Miller to MOECC dated
November 16, 2012)
Taggart Miller will provide the draft and final main environmental
assessment report in both French and English.
(Section 9.3 of the TOR and Letter from Taggart Miller to MOECC
dated November 16, 2012)
Taggart Miller commit to assess potential effects on the Mer Bleue and
include the findings in the EA report, if the Boundary Road Site is
selected as preferred.
(Section 8.3.3 of the TOR and Letter from Taggart Miller to MOECC
dated November 16, 2012)

Project Phase

Status

During EA

Completed

During EA

Completed

During EA

Completed

During EA

Completed

During EA

Completed

During EA

Completed

During EA

Completed

Notes: 1 Commitments A and B that were made during the development of Terms of Reference are synonymous with commitments 70 and 71 that
were made during the EA.
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